. ]

- -

ENVIRON o o

A RECORDS CENTER REGION 5

WWW.environcorp.com

o \\\l\\\\\l\l\\\\\\\\\\\\\\l\\\\\\\\\\\\\v

September 8, 2004 - - : — e T

Mr. Dion Novak

Superfund Division -

United States Environmental Protectlon Agency
77 West Jackson Boulevard, Mail Code: SR-6J
Chicago, IL. 60604

Re: Monthly Progress Report — August 2004
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:

This progreés report has been prepared pursuant to the December 31, 2001

Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in

Hillsboro, Illinois, and includes activities conducted during August 2004.

I.  Activities Conducted During Reporting Month

The following activities were conducted during the reporting period:
o The revised reports entitled Ecological Risk Screening Evaluation and

Human Health Risk Assessment were completed and submitted to USEPA
on August 19, 2004.

I1. Difficulties Encountered During Reporting Month

No difficulties were encountered during the reporting month.

" III. Changes in Key Project Personnel

No changes in key project personnel have bccuned.
IV. Sampling and Testing Results

No sampling or testing results were received during the reporting period.
V. Project Schedule

" The current Project Schedule, including actual dates for completed tasks, is attached
to this letter.

VI. Activities Planned for Next Reporting Month

The following activities are planned for September 2004:
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¢ Review and discuss any additional comments received from USEPA
concerning the above-referenced risk assessment reports.

e Initiate compilation of Remedial Investigation Report following receipt of
final USEPA approval of the risk assessment reports.

If you have any questions concerning this progress report, please do not hesitate to
contact me.

Sincerely,

ENVIRON International Corporation

?m}m»

F. Ross Jones, P.G.
Manager

FRJ:rms
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Attachment

cc: Thomas Krueger, Esq. - USEPA, Region 5
Rick Lanham — IEPA, Bureau of Land
Chris English — CH2M Hill
John Ix, Esq. — Dechert
- Paul Harper — Eagle-Picher
Gordon Kuntz — Sherwin-Williams Company
Roy Ball - ENVIRON International Corporation



EAGLE ZINC -RI/FS SCHEDULE
EAGLE ZINC COMPANY SITE HILLSBORO, IL
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1 | RUFS Tasks Mon 1231701  Wed 5H105 = 1228 days - : ‘ : RUFS Tasks ‘ . : : : : :
2 Preliminary Site Evaluation Report ) j Mon 12/31/01  Thu 3/28/02 88 days
3 Draft Preliminary Site Evaluation Report ' Mon 12/31/01  Wed 2/13/02 45 days
4 PSE Report Review Meeting ' Thu 2/14/02 Thu 3/7/02 22 days
5 Agency Comments on PSE Report Thu 3/7/02 Thu3702 = Odays
6 Final PSE Rebort ' Fri 3/8/02 Thu 3/28/02 21 days
7 RIFS Workplan Mon 12/31/01  Thu 7/11/02 193 days
8 Draft RIFS Workplan Mon 12/31/01 Mon 4/1/02 92 days
9 RIFS Workplan Review Meeting Tue 4/2/02 Wed 4/17/02 16 days
10 Agency Comments on Draft Draft RUFS Work Plan Fri 4/19/02 Fri 513102 15 days
1  Final RIFS Workplan ' i ) Sat 5/4/02 Wed 6/26/02 = 54 days
12 Agency Approval of Final RUFS Worlplan Thu 627102 Thu 7/1402 15 days
13 Phase 1 Source Characterization Technical Memorandum Fri 7112102 Mon 3/3/03 235 days
14 Draft Phase 1 Source Characterization Technical Memorandum Fri 7112102 Wed 10/9/02 90 days
15 Phase 1Technical Memorandum Review Meeting Wed 10/16/02 Tue 10/29/02 14 days'
16 Agency Comments on Draft Phase 1 TM Wed 10/30/02 ~ Thui1/7i02 | 9days
17 Final Phase 1 Source Characterization TM Tue 1112/02 Mon 12/2/02 21 days
18 Agency Approval of Final Phase 1 TM " Tue 12/3/02 Mon 3/3/03 91 days
19 Phase 2 Migration Pathway Technical Memorandum = Tue 3/4/03 Tue 217/04 351 days
20 " Draft Phase 2 Migration Pathway Technical Memorandum Tue3/4/03  Sun8M0/03 = 160days
21 Phase 2 Technical Memorandum Review Meeting Mon 8/11/03 Sun8/24/03 | 14days
22 Agency Comments on Draft Phase 2 TM Mon 8/25/03 = Tue 11/4/03 72 days
23 " Final Phase 2 Migration Pathway TM ' ' " Wed11/5/03  Tue 11/18/03 14 days
24 Agency Approval of Final Phase 2 TM Fri11/28/03  Tue 2/17/04 82 days
25 Risk Assessment Report ' ) Wed 2/18/04 Sat 9/18/04 214 days
2% | Draft Risk Assessment Report | Wed218/04 | Wed3/17/04  29days
27 'Risk Assessment Report Review Meeting | Wed 6/2/04 Wed 6/2/04 0 days
28 Agency Comments on Draft Risk Assessment Report | Thu 3/18/04 Mon5/3/04 47 days
29 Final Risk Assessment Report ' | Tue5/4/04 Thu 8/19/04 108 days
30 Agency Approval of Final Risk Assessment Fri 8/20/04 Sat9/18/04  30days
31 " Remedial Investigation Report . - Sun 9/19/04 Thu 1/6/05 110 days
32 Draft Remedial Investigation Report | Sun9/19/04 | Tue 11/2/04 45 days
33 Remedial Investigation Report Review Meeting ] | Wed 1173104 | Tue 11/16/04 14 days
34 Agency Comments on Draft Remedial Investigation Report Wed 11/17/04 Thu 12/2/04 16 days
35 Final Remedial Investigation Report Fri 12/3/104 Thu 12/23/04 21 days
36 Agency Approval of Final Remedial Investigation Report Fri 12/24/04 Thu 1/6/105 7 T e T et e e T ettt Tt s e e e A S e A T AR i G e A I A
: : NOTES: : : , : : : :
37 Feasibility Study Report ' | FiTS | Wed 51105 125 days ' 1. A monthly progress report will be submitted at the : - : j : : 5 : 3 } : Feasibili
: : end of each calendar month. - : : : :
38 Draft Feasibility Study Report Fri 1/7/05 Mon 3/7/05 60days | . -~ 2. Assumes 30 days for Agency to provide comments R S T e e i e e I i S S T T e - S i N e T T e
: on draft deliverables.
39 " Feasibility Study Report Review Mesting Tue3/8105 | Mon3/21/05 = 14days 3. Assumes 14 days for Agency to review and approve
! - final deliverables. : : : ‘ - ; ; ; : : : ‘ !
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Memorandum submitted as proposed in ENVIRON's
S ’ January 26, 2004 letter.
a1 Final Feasibility Study Report Thu 4/7/05 Wed 4/27/05 21 days ‘ . ‘
27105
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